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Tri-Party Project Managers 

The U.S. Department of Energy (DOE), Richland Operations Office (RL) 

Project Integration and Control (PIC) organization is responsible for Tri-Party 

Agreement (TPA) Milestone M-036-01C, 2013 Hanford Lifecycle Scope, 

Schedule and Cost Report (Lifecycle Report) 

• Stephen Korenkiewicz is the RL Project Manager 

• David Einan is the U.S. Environmental Protection Agency (EPA) Project 

Manager 

• Melinda Brown is the Washington State Department of Ecology (Ecology) 

Project Manager 

• Mission Support Alliance (MSA) Portfolio Management is the supporting 

DOE contractor 
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Key TPA Milestone Requirements 

• Shows “to go” scope, schedule and cost for completing the Hanford Site 

cleanup mission through 2090, based on all existing compliance 

requirements and agreements (i.e. TPA, Records of Decision, etc.) 

• Presents DOE’s configuration controlled planning case information 

• Includes DOE-RL and DOE-ORP costs from 2013-2090 

• Lifecycle Report is prepared annually, by January 31 each year 

• Information is presented by Project Baseline Summary (PBS): 

– Greater detail is available for near term (2-5 years) 

• Lifecycle Report takes into account Tribal Nations, Oregon Department of 

Energy, and Hanford stakeholder values where cleanup decisions have not 

been made 
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Status 
Three Lifecycle Reports have been completed:  2011, 2012 and 2013 

The 2013 Lifecycle Report was submitted to EPA and Ecology on January 31, 2013 

and public input was received until April 12, 2013 

The 2013 Lifecycle Report and Fact Sheet (and prior reports and input received) are 

available at www.hanford.gov on the rotating banner 

The 2014 Lifecycle Report is currently under development: 

• TPA Agencies are working together; input on prior reports is being considered 

• Updating scope, schedule and cost to reflect new compliance agreements, TPA 
milestone changes, etc. 

• Improving readability, reducing report size and cost of report preparation 

• After considering the remaining cleanup actions to be analyzed, the timing of 
anticipated regulatory decisions, the potential benefits and the effort required to 
conduct the analyses, the TPA Agencies agreed that the 2014 Lifecycle Report will 
not include an alternative analysis 
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2013 Lifecycle Report Highlights 

5 

$0.0

$1.0

$2.0

$3.0

$4.0

2013 2020 2027 2034 2041 2048 2055 2062 2069 2076 2083 2090

C
o

s
ts

 (
B

il
li

o
n

 $
) 

Fiscal Year 

Remaining Cleanup Costs by Fiscal Year (includes both DOE-RL and DOE-ORP) 
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Project Work Scope 

2013 Lifecycle 
Report 

(Billion $) 

NM Stabilization and Disposition – PFP (PBS RL-0011) $0.8 

SNF Stabilization and Disposition (PBS RL-0012) $0.4 

Solid Waste Stabilization and Disposition - 200 Area (PBS RL-0013C) $9.8 

Safeguards and Security (PBS RL-0020) $3.6 

Soil and Water Remediation - Groundwater/Vadose Zone (PBS RL-0030) $8.3 

Nuclear Facility D&D - Remainder of Hanford (PBS RL-0040) $18.8 

Infrastructure and Services (PBS RL-0040) $2.7 

Nuclear Facility D&D - River Corridor Closure Project (PBS RL-0041) $1.4 

Nuclear Facility D&D - Fast Flux Test Facility Project (PBS RL-0042) $1.1 

Richland Community and Regulatory Support (PBS RL-0100) $1.1  

Radioactive Liquid Tank Waste Stabilization and Disposition (PBS ORP-0014) $55.5 

Major Construction - Waste Treatment Plant (PBS ORP-0060) $4.1 

Hanford Site Total Remaining Estimated Cleanup Costs $107.5 

Long-Term Stewardship (PBS RL-LTS)1 $5.4 

Final Reactor Disposition1,2 $1.9  

DOE-EM Total Remaining Estimated Cleanup Costs  $114.8 
 
 

1  Shown separate to align with DOE-Headquarters fund source accounting. 
2  Final Reactor Disposition cost of $1.9 billion was included in a footnote in the 2012 Lifecycle Report but not in 
the total lifecycle cost. 

Remaining Cleanup Costs by Project Baseline Summary (PBS) 
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Estimated Cleanup Costs by DOE Field Office 

DOE-RL  
$55.2 
billion 

DOE-ORP  
$59.6 
billion 

Total Remaining 

Cost Estimate 

FY 2013 - FY 2090 

$114.8 billion 
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Tank Waste Cleanup

Hanford Site Remaining Cleanup Schedule
The cleanup effort at the Hanford Site focuses on three major components with Mission Support activities 

that provide key infrastructure and services to the cleanup mission. The remaining schedule progresses from 

obtaining regulatory decisions, through designing cleanup remedies, to implementing those remedies, and 

finally, to the transition to long-term stewardship.

FY2010 FY2020 FY2030 FY2040 FY2050 FY2060 FY2070 FY2080 FY2100FY2090

Central Plateau Cleanup

Mission Support

River Corridor Cleanup

Scale dates represent start of fiscal year

Long-Term Stewardship*

Final Reactor Disposition

* See Section 7.3.2 for the current Long-Term Stewardship program.

2013-2014 Hanford Lifecycle Scope, Schedule and Cost Reports 



9 

Providing Feedback  

TPA agencies have reviewed and considered all feedback received on the 
2011 and 2012 Lifecycle Reports.   

 

Access http://www.hanford.gov to review the 2013 Lifecycle Report/Fact 
Sheet (and prior reports and input received) 
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